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Mason 3/29/01 $3,989,271.00 $3,744,369.04 
 

Farr West Dan Newell The construction contract was awarded to Hard Line Excavating, 
from Truckee, California.  The notice to proceed was issued effective 
January 3rd, 2006.  Construction will be complete in March. 

Gerlach 8/29/01 $840,910.84 $318,881.46 ECO:LOGIG/ 
Farr West 

Victoria Williams Gerlach was successful in obtaining more funds that were necessary 
to cover the higher than anticipated costs for construction and 
engineering.  Construction is underway on the treatment plant.   

Virginia City 8/29/01 $1,503,096.00 $718,446.00 CSA Marylou Waling The cultural survey revealed artifacts that have limited the potential 
area that the BLM will approve for this construction.  The project will 
now install only one tank instead of the two tanks that were 
previously planned.  The cultural survey must be finalized before the 
BLM will act.  CSA is planning to bid the job by the end of January 
and expects construction to begin by the end of March depending on 
weather conditions. 

Caliente 3/14/02 $2,021,314.72 $862,136.05 Amec Bryan Elkins The funding agreement for the emergency funds for installing the two 
new wells and pump house has not been signed by Caliente.  They 
are awaiting word from the State Emergency Management 
Department and FEMA on funding for one new well.   

Walker 
Irrigation 

3/13/02 $4,262,750.00 $283,732.00 Farr West Richard Spooner After four years, the plans and specifications have finally been 
approved by the California Division of Safety of Dams.  The project is 
currently being advertised for bidding.  Construction should begin in 
early March. 

Kingsbury 
GID 

6/26/02 $5,099,853.00 $2,600,508.00 Amec Candy Rohr Phase 1C is complete.  Phase 1D is being designed.  The water tank 
bid was not awarded this year due to the lowest bid being more than 
double the estimate.  Kingsbury GID plans on asking the Board for 
approximately two million dollars in additional funding due to cost 
increases. 

Kyle Canyon 6/26/02 $811,156.00 $207,987.00 LVWD Amy Febbo Installation of the production well is complete. Work began on the 
water storage tank in July 2005 and continued while weather 
permitted.  Construction is 95% complete and includes installation 
and completion of associated distribution pipeline, tank and perimeter 
fencing.  Project is expected to be complete in mid to late 2006. 

McGill 9/19/02 $476,018.00 $10,123.52 Day 
Engineering 

Dean Day Water rights issues are being resolved.  Bidding will occur in January.  
Drilling on the well should start in the spring.  Concerns over the 
rising price of fuel and steel have been expressed. 

Battle 
Mountain 

12/5/02 $3,065,768.71 $99,094.14 Shaw 
Engineering 

Roger Sutton Engineering work is almost complete.  Lander County requested and 
received addition grant funds at the November 3, 2005, board 
meeting.  Lander County has applied for additional USDA funding 
and expects to have that funding secured in mid-January.  
Construction bidding is planned to open on March 7, 2006.  
Estimated project completion is November 2006. 
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Sun Valley 12/5/02 $929,542.00 $265,543.72 Shaw 
Engineering 

Diana Langs Sun Valley requested and received additional grant funding at the 
November 3, 2005, board meeting.  The project is now approximately 
95% complete.  All piping is installed.  The tank is erected and coated 
and is anticipated to be on-line in January 2006.  Incidental work 
remaining includes: grading, revegetation, and placement of base 
fencing. 

Wells 12/5/02 $1,102,310.09 $520,482.23 TRW 
Engineering 

Jolene Supp Plans are being finalized for the pump house and booster station.  
The City should go out to bid in the spring. 

Metropolis 
PER 

6/26/03 $434,350.00 $335,204.56 Dyer 
Engineering 

Vernon Dalton The PER is complete.  Dyer engineering addressed the new 
alignment for a road extending to the dam and addressed questions 
from NDWR. 

Pershing 
County 

Irrigation PER 

9/18/03 $108,800.00 $90,100.00 Farr West Benny Hodges The Master Plan is complete.  PCWCD is submitting a letter of intent 
for the January 2006 Board meeting, requesting financial assistance 
to complete improvements identified in the Master Plan. 

Hawthorne 
PER 

12/16/04 $42,500.00 $0.00 Farr West Steve Gustafson The water audit is complete.  Most of the master plan has been 
completed, including the background, existing conditions, proposed 
improvements, mapping, water rate analysis, and environmental 
information.  A water model still needs to be completed.  All of the 
post-PER work has yet to be accomplished, such as the 
environmental report and applications for funding. 

Jarbidge 12/16/03 $1,287,700.70 $1,106,616.18 Stantec Lynn Forsberg The contract was awarded and work started in October.  The project 
should be completed by the end of February 2006.  

Sierra Estates 
PER 

12/16/04 $11,400.00 $0.00 Lumos and 
Associates 

Larry English Work continues on the PER. A first draft was reviewed by the GID 
and a revised PER was provided on December 7, 2005 for the GID 
board meeting.  The final PER is expected to be complete in January 
2006.   

Canyon GID 3/31/04 $3,945,061.00 $3,944,874.39 Jim Arden Connie Butts Project is complete. 
Heppner 

Subdivision 
3/31/04 $1,280,300.00 $159,050.82 Washoe 

County 
John Nelson The Heppner waterline extensions Phase 3 is complete.  The BLM 

has not given the final approval to do any work on the proposed tank 
site; however, they did give Washoe County a temporary right-of-
entry to do the geotechnical investigation and archeological survey 
both of which are complete. 

Churchill 
County 

7/20/04 $2,328,408.73 $29,328.29 Brown & 
Caldwell 

Eleanor Lockwood The Sand Creek Well is complete.  The County has pre-purchased 
the water treatment plant.  A bid package for installation of the well 
house, pump and associated equipment, and booster pump is nearly 
complete and will be put out for bid within the next month.  Churchill 
County is anticipating the need for additional grant funds for this 
project. 

Lovelock 
Meadows 

10/19/04 $2,400,000.00 $0.00 Farr West Maurice Nelson Design plans are nearing completion.  They are anticipating a 
submission to NDEP for review in January. 
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Manhattan 
PER 

 

10/19/04 $34,000.00 $5,814.00 Day 
Engineering 

Samson Yao Nye County received additional grant funding at the November 2005 
Board meeting to drill a test well in the area of a spring that has low 
arsenic.  Drilling will be bid in the Spring and should commence 
shortly thereafter.  
 

Golconda GID 1/27/05 $956,478.75 $0.00 Farr West Becky Trigg The GID is still working with the BLM on permitting.  They obtained a 
quote from Tri State Surveying for aerial photograpy and mapping 
work.  This work will probably take place when the weather 
cooperates.  After the mapping is complete, engineering design will 
begin. 

Spanish 
Springs 

1/27/05 $4,000,000.00 $0.00 Washoe 
County 

John Nelson No grant work has been done this period.  Currently crews are 
checking existing utilities and surveying.  Approximately 150 to 200 
homes are expected to be connected by mid-year 2006. 

Virgin Valley 
Water District 

1/27/05 $2,000,137.00 $0.00 Brown, Collins 
& Associates 

Mike Winters Construction is pending approval from the State.  Engineering design 
plans for the arsenic removal plants and reservoir were submitted to 
the Bureau of Safe Drinking Water in September 2005.   

Sheridan 
Acres 

4/27/05 $1,258,933.56 $41,773.46 Douglas 
County 

Ron Roman The well is drilled and constructed and currently being developed.  
Pump testing will begin in mid-January.  Problems with well house 
bids (high costs and only two bidders) have caused the board to call 
for several changes and a new round of bidding.  Design of the water 
tank is underway. 

Goldfield 
Arsenic PER 

8/04/05 $29,750.00 $2826.25 Lumos Susan Dudley Pilot testing for arsenic removal is in progress and should be 
completed by the end of February. 

 


